
To: McKernan, John; Carson, David 
Cc: Weber, Robert; Hammerschmidt, Ron 
Subject: FW: IB Construction — TO DO by Friday 
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From: Gravatt, Dan 
Sent: Thursday, March 13, 2014 12:00 PM 
To: Tapia, Cecilia 
Cc: Field, Jeff; Jefferson, Matthew; Hammerschmidt, Ron 
Subject: RE: IB Construction — TO DO by Friday 

Here are the possible pre-construction activities Matt and I came up with in our brainstorming that could at least get 
started before the design is finalized. Not all are directly related to "deposit of excavated materials", and not all may 
actually be required depending on how the design evolves. Depositing excavated wastes within OU-1 Area 1 may be 
logistically and regulatorily simpler than putting them in a new area adjacent to the North Quarry cell as proposed by 
the PRPs, though Matt and I expect the PRPs to object to this as it would certainly complicate the future remedial action 
on Area 1, whatever it turns out to be. 

Vegetation clearing, both along the barrier path and in the area to receive waste 
Grading and installing a liner (if required) in the area to receive waste (assuming it's outside Area 1) 
Establishing and/or modifying surface slopes and stormwater drainage pathways, both around the barrier path 

and around the area to receive waste 
Closing and/or relocating the main access road just east of the transfer station, as this will be cut by the barrier 
Removing and/or relocating utilities in the areas of disturbance, including gas and leachate collection systems, 

compressed air lines, etc 
Installing mesh barrier walls along St. Charles Rock Road like those at the transfer station, if necessary to control 

large wind-blown waste materials during the work 
Construction of an equipment and materials yard to support the work 
Installing fencing around the areas of disturbance and tying this fence into the Area 1 perimeter fence 

(assuming they will intersect) 
Installing any bird mitigation devices that may be required by the Airport 

Daniel R. Gravatt, PG 
US EPA Region 7 SUPR/MOKS 
11201 Renner Boulevard, Lenexa, KS 66219 
Phone (913) 551-7324 

Principles and integrity are expensive, but they are among the very few things worth having. 
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From: Tapia, Cecilia 
Sent: Thursday, March 13, 2014 10:26 AM 
To: Field, Jeff; Gravatt, Dan; Jefferson, Matthew; McKernan, John; Carson, David 
Cc: Hammerschmidt, Ron 
Subject: FW: IB Construction — TO DO by Friday 
Importance: High 

See the request outlined below. 

John and Dave can you send a preliminary list to Jeff Field and me so that we can be inclusive. 
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From: Brooks, Karl 
Sent: Wednesday, March 12, 2014 4:22 PM 
To: Tapia, Cecilia; Hammerschmidt, Ron; Hoefer, David 
Cc: Hague, Mark 
Subject: IB Construction 

Cecilia, 

Please furnish my office by COB Friday S/fund's list of IB pre-construction activities that the PRPs should commence at 
the earliest feasible time to prepare site(s) known to be needed'for deposit of excavated material that are plainly within 
EPA CERCLA jurisdiction and therefore do not require consent by Missouri. This list should be as extensive as is 
consistent with existing Orders from this agency to the PRPs. 

Thanks, 
Karl 
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